7— Washington State .
" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
C9616 Project Limits MP 121.96 - MP 137.20 / I-90
Staked by Date Work Started Date Work Completed Date
N/A 4/8/2021
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 4/20/21
4/20/2021 4/26/2021
PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #29
UNIT: L.S.

Between April 5th and April 20th, there has been 12 working days; Therefore 12 days of Traffic Control is being paid on this estimate, Equaling
$96,436.36

GROUP 1
$96,436.36 / 2 = $48,218.18
OKAY TO PAY: $48,218.18
GROUP 2
$96,436.36 / 2 = $48,218.18
OKAY TO PAY: $48,218.18
*** SEE ATTACHED LUMP SUM BREAKDOWN
Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0029 PROJECT TEMPORARY 1 4/20/2021 |L.S. |48,218.18 | 7 EK 04/27/21 1
TRAFFIC CONTROL
0029 PROJECT TEMPORARY 2 4/20/2021 |L.S. |48,218.18 | 8 EK 04/27/21 1
TRAFFIC CONTROL
Attachments

9616 - Lump Sum
Breakdowns.xlsx

Microsoft Excel
@ Worksheet
26.3 KB

DOT Form IP 422-635ER EF
Revised 4/2009




Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$4,300.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 29 - Project Temporary Traffic Control

Amount

$442,000.00
%
Amount Days Complete
$442,000.00 12 21.82%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%
%
Amount Days Complete
$442,000.00 0 0.00%



Working Days

Amount Due

55 $8,036.36
Total % Total Paid
Amount Due Est. # Complete to Date
$96,436.36 1 21.82% $96,436.36
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 21.82% $96,436.36
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 21.82% $96,436.36
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 21.82% $96,436.36
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 21.82% $96,436.36



Iltem 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$49,700.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #
$1,000.00 50.0% $500.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date
50.0% $500.00
Total % Total Paid
Complete to Date
50.0% $500.00
Total % Total Paid
Complete to Date
50.0% $500.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00
%
Amount Complete Amount Due Est. #
$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00
Total % Total Paid
Complete to Date
0.0% $0.00



